
Source: PTS

DOE/RL-97-91, Rev. 5

Section A

HANFORD SITE

FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status

* Change Control Baseline

Total Hanford Site Projects

(1)   CUR BSLN = Current Baseline [October 1, 1997 MYWP plus/minus approved baseline change requests.]

Discrepency between change control baselines  found on pages A: II-2, A: IV-1, and A: VII-1 are due to timing differences in BCR approval and implementation.

PERFORMANCE REPORT TOTAL ALL HANFORD PROJECTS MARCH 1998
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Source: PTS

DOE/RL-97-91, Rev. 5

Section A

HANFORD SITE

FYTD CUR PTS FY
BCWS BCWP ACWP SV CV BSLN (1) BCWS EAC

1.1 TWRS Expense 142.1 134.1 124.1 (8.0) 10.0 279.9 275.9 286.3

CENRTC 2.2 2.4 1.4 0.2 1.0 3.3 3.4 3.1

GPP/LI 16.6 14.4 12.3 (2.2) 2.1 42.6 40.8 50.2

Subtotal 1.1 160.9 150.9 137.9 (10.0) 13.0 325.8 320.2 339.6

1.2 Waste Management Expense 57.7 58.1 51.4 0.4 6.7 118.6 118.5 116.4

CENRTC 0.5 0.5 0.4 0.1 0.2 1.3 1.3 1.2

GPP/LI 3.8 4.3 4.4 0.6 (0.1) 6.6 7.0 9.3

Subtotal 1.2 61.9 63.0 56.2 1.0 6.8 126.5 126.9 126.9

1.3 Spent Nuclear Fuel Expense 52.7 48.0 45.7 (4.6) 2.4 109.6 111.4 111.4

CENRTC 16.0 10.0 9.2 (6.0) 0.8 24.6 30.0 30.0

GPP/LI 23.4 18.7 20.0 (4.7) (1.3) 21.7 41.8 41.8

Subtotal 1.3 92.1 76.7 74.8 (15.4) 1.9 155.9 183.2 183.2

1.4 Facility Stabilization Expense 75.3 69.0 76.2 (6.2) (7.1) 157.0 155.7 165.7

CENRTC 0.1 0.1 0.0 0.0 0.1 0.0 0.2 0.7

GPP/LI 1.3 1.8 1.5 0.4 0.3 10.5 3.0 6.0

Subtotal 1.4 76.7 70.9 77.7 (5.8) (6.8) 167.6 158.9 172.4

1.5 Landlord Expense 4.0 3.9 3.1 (0.1) 0.8 8.7 8.7 8.4

CENRTC 0.6 0.9 1.0 0.2 (0.2) 2.4 2.4 2.4

GPP/LI 2.3 1.8 1.9 (0.5) (0.1) 5.3 5.3 4.3

Subtotal 1.5 6.9 6.5 6.0 (0.4) 0.6 16.4 16.4 15.1

1.6 Environmental Restoration * Expense 70.6 66.9 65.0 (3.8) 1.9 147.2 147.2 145.2

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.3 0.0 0.0 (0.3) 0.0 2.2 2.2 2.3

Subtotal 1.6 70.9 66.9 65.0 (4.1) 1.9 149.4 149.4 147.5

* Change Control Baseline

1.7 Science & Technology Expense 6.9 6.5 5.9 (0.4) 0.6 15.1 15.1 15.8

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.9 0.8 0.8 (0.1) 0.0 1.6 1.6 1.7

Subtotal 1.7 7.9 7.4 6.7 (0.5) 0.7 16.7 16.7 17.5

1.8 Support Expense 50.4 50.4 50.0 0.0 0.4 129.1 129.1 129.3

CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.8 50.4 50.4 50.0 0.0 0.3 129.1 129.1 129.3

1.9 HAMMER Expense 3.1 3.1 3.0 (0.0) 0.1 5.1 7.8 7.8

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.8 1.3 1.7 0.6 (0.4) 0.0 1.9 2.9

Subtotal 1.9 3.9 4.4 4.7 0.5 (0.3) 5.1 9.7 10.7

1.10 TWRS Regulatory Unit Expense 3.1 3.1 1.6 0.0 1.5 4.9 4.9 4.3

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.10 3.1 3.1 1.6 0.0 1.5 4.9 4.9 4.3

1.11 National Programs Expense 3.7 3.2 2.0 (0.5) 1.2 8.8 8.8 8.8

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.11 3.7 3.2 2.0 (0.5) 1.2 8.8 8.8 8.8

1.12 Advanced Reactors Transition Expense 22.0 21.1 19.9 (0.9) 1.2 43.9 44.1 42.1

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.12 22.0 21.1 19.9 (0.9) 1.2 43.9 44.1 42.1

Tech Development (EM50) Expense 12.9 12.3 12.3 (0.5) (0.0) 26.5 26.5 26.5

CENRTC 0.2 0.2 0.2 (0.0) 0.0 0.2 0.2 0.2

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal EM50 13.1 12.5 12.5 (0.6) 0.0 26.8 26.8 26.8

Total Hanford Site Projects Expense 504.5 479.8 460.2 (24.7) 19.6 1054.5 1053.9 1068.0

CENRTC 19.6 14.1 12.2 (5.6) 1.9 31.8 37.5 37.6

GPP/LI 49.4 43.2 42.7 (6.2) 0.6 90.5 103.8 118.5

Total 573.5 537.0 515.0 (36.4) 22.0 1176.9 1195.1 1224.2

(1)   CUR BSLN = Current Baseline [October 1, 1997 MYWP plus/minus approved baseline change requests.] $ in Millions

Discrepency between change control baselines  found on pages A: II-2, A: IV-1, and A: VII-1 are due to timing differences in BCR approval and implementation.

TOTAL ALL HANFORD PROJECTS MARCH 1998
PERFORMANCE REPORT
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